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The Empire District Electric Co./Asbury Power Plant, CCR Impoundment Closure Plan

3.0 WRITTEN CLOSURE PLAN
257.102(b) Written closure plan—(1) Content of the plan. The owner or operator of a CCR unit
must prepare a written closure plan that describes the steps necessary to close the CCR unit at
any point during the active life of the CCR unit consistent with recognized and generally
accepted good engineering practices. The written closure plan must include, at a minimum, the
information specified in paragraphs (b)(1)(i) through (vi) of this section.
This closure plan is being prepared in accordance with 257.102(b) to outline the steps necessary
to close the CCR impoundment at the Asbury Power Plant. This plan has been prepared in
accordance with generally accepted good engineering practices.
3.1 Narrative
257.102(b)(1)(i) A narrative description of how the CCR unit will be closed in accordance with
this section.
The CCR Impoundment that serves the Asbury Power Plant is approximately 116.5 acres. The CCR
Impoundment is subdivided into three (3) operational Ponds, identified as the Lower Pond, Upper
Pond, and South Pond (Figure 2). The Lower Pond, Upper Pond, and South Pond are separated by
interior earthen berms, and can be hydraulically separated from one another for operational
purposes. At this time it is anticipated that the Upper and South Ponds will be clean closed. This
area encompasses approximately 36.5 acres. The Lower Pond area is approximately 80 acres and
will be closed by leaving the CCR in place.
Any free liquids contained in the Upper and South Ponds will be pumped to the Lower Pond.
Remaining CCR and other CCR contaminated soils will be relocated to the Lower Pond. Upon
completion of clean closure the Upper and South Ponds the area will be utilized as stormwater
control basins to serve the plant. Additional information is presented in Section 3.2 below.
Free liquids in the Lower Pond will be removed to the extent possible, and the existing CCR
materials within the Lower Pond will be sufficiently stabilized to support the placement of the
final fill and final cover system. Any discharge will be through a NPDES permitted outfall. This
discharge will be in compliance with the current NPDES permit. The CCR materials will be graded
to provide positive drainage of stormwater. A final cover system will be installed to minimize
infiltration and erosion. Additional information is presented in Section 3.3 below.
3.2 CCR Removal
257.102(b)(1)(ii) If closure of the CCR unit will be accomplished through removal of CCR from
the CCR unit, a description of the procedures to remove the CCR and decontaminate the CCR
unit in accordance with paragraph (c) of this section.
Prior to beginning closure of the Upper and South Pond areas improvements must be completed
at the Asbury Power Plant. This includes the construction of a new bottom ash dewatering
system. Other improvements to the stormwater management system will also need to be
completed to allow these areas to be clean closed.
Any free liquids contained in the Upper and South Ponds will be pumped to the Lower Pond.
Remaining CCR will be relocated by mechanical methods to the Lower Pond. Any CCR
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contaminated soils will also be removed and relocated in the Lower Pond of the CCR
Impoundment. The underlying soils will be visually observed to determine if any CCR materials
are still present. Any residual contamination will be excavated for relocation to the Lower Pond.
Upon completion of clean closure these two areas will be utilized as stormwater control basins to
serve the plant.
3.3 CCR Left in Place
257.102(b)(1)(iii) If closure of the CCR unit will be accomplished by leaving CCR in place, a
description of the final cover system, designed in accordance with paragraph (d) of this
section, and the methods and procedures to be used to install the final cover. The closure plan
must also discuss how the final cover system will achieve the performance standards specified
in paragraph (d) of this section.
The CCR in the Lower Pond will be placed and graded to provide positive drainage of stormwater.
The final cover system will be designed and constructed to meet the criteria in paragraphs
257.102(d)(3)(i). The infiltration layer will have permeability no less than 1 × 10-5 cm/sec. The
infiltration layer will have a minimum thickness of 18 inches of earthen material.
The final cover system will be minimized by the use of an erosion layer that contains a minimum
of six inches of earthen material. This material will be capable of sustaining vegetative plant
growth. The integrity of the final cover system will be designed to accommodate settling and
subsidence.
Empire may propose an alternative final cover system to complete closure of the Lower Pond. If
an alternative final cover system is proposed this closure plan will be modified as discussed in
Section 3.8.
3.4 Maximum CCR Inventory
257.102(b)(1)(iv) An estimate of the maximum inventory of CCR ever on-site over the active life
of the CCR unit.
At present Empire can only provide a CCR inventory number estimate based upon the total tons of
coal burned at the power plant. Various factors including the type of coal burned, were utilized to
determine the percentage of ash per ton of coal. The total amount of CCR that could be on site is
estimated to be 2,461,000 cubic yards. This estimate is thought to be very conservative. Over the
life of the power plant CCR has been sold to other contractors for beneficial use. During the
design process for the closure of the facility additional surveying and volume calculations will be
completed.
3.5 Maximum CCR Area
257.102(b)(1)(v) An estimate of the largest area of the CCR unit ever requiring a final cover as
required by paragraph (d) of this section at any time during the CCR unit’s active life.
The total area of the CCR Impoundment that serves the Asbury Power Plant is approximately
116.5 acres. The area that is anticipated to be clean closed is approximately 36.5 acres. The
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Lower Pond will require the placement of a final cover since this area will be closed by leaving the
CCR in place. The area requiring a final cover is estimated to be 80 acres.
3.6 Schedule
257.102(b)(1)(vi) A schedule for completing all activities necessary to satisfy the closure
criteria in this section, including an estimate of the year in which all closure activities for the
CCR unit will be completed. The schedule should provide sufficient information to describe the
sequential steps that will be taken to close the CCR unit, including identification of major
milestones such as coordinating with and obtaining necessary approvals and permits from
other agencies, the dewatering and stabilization phases of CCR surface impoundment closure,
or installation of the final cover system, and the estimated timeframes to complete each step
or phase of CCR unit closure. When preparing the written closure plan, if the owner or operator
of a CCR unit estimates that the time required to complete closure will exceed the timeframes
specified in paragraph (f)(1) of this section, the written closure plan must include the sitespecific information, factors and considerations that would support any time extension sought
under paragraph (f)(2) of this section.
Closure of the existing CCR surface impoundment is anticipated to require approximately 17
months. The schedule provided below assumes a construction initiation date of May 2020 with
completion of closure by October 2021. Below is a discussion of the milestones required for the
closure of the CCR impoundment. These timeframes are initial estimates and may need to be
amended based upon unforeseen circumstances.
Milestone
Written Closure Plan placed on webpage
Meet with MDNR to Discuss Specific Closure Requirements
Obtain Topographic Mapping for Site
Submit Closure Plan to MDNR
Completion of Bottom Ash Dewatering System
Stormwater Improvements for Impoundments
Prepare Bid Documents
Award Closure Contract
Begin Clean Closure of Upper and South Pond
Begin Grading Lower Pond
Complete Final Cover Placement
Begin Post-Closure Care

Date
October 17, 2016
December 2016
April 2017
October 2017
October 2018
June 2019
January 2020
March 2020
May 2020
May 2021
October 2021
November 2021

4.0 NOTIFICATION
257.102(b)(2)(iii) The owner or operator has completed the written closure plan when the plan,
including the certification required by paragraph (b)(4) of this section, has been placed in the
facility’s operating record as required by § 257.105(i)(4).
Empire will post the written closure plan to their website by October 17, 2016. In addition, the
State Director will be notified of the completion of this plan and subsequent placement on the
website.
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5.0 CLOSURE PLAN AMENDMENT
257.102(b)(3) Amendment of a written closure plan.
(i) The owner or operator may amend the initial or any subsequent written closure plan
developed pursuant to paragraph (b)(1) of this section at any time.
(ii) The owner or operator must amend the written closure plan whenever: (A) There is a
change in the operation of the CCR unit that would substantially affect the written closure plan
in effect; or (B) Before or after closure activities have commenced, unanticipated events
necessitate a revision of the written closure plan.
(iii) The owner or operator must amend the closure plan at least 60 days prior to a planned
change in the operation of the facility or CCR unit, or no later than 60 days after an
unanticipated event requires the need to revise an existing written closure plan. If a written
closure plan is revised after closure activities have commenced for a CCR unit, the owner or
operator must amend the current closure plan no later than 30 days following the triggering
event.
The proposed closure plan may be amended as required to provide a revised closure plan or a
revised closure schedule. This amended closure plan should be posted to the website and the
State Director shall be notified of the placement of the amended closure plan on the website.
6.0 CERTIFICATION
257.102(b)(4) The owner or operator of the CCR unit must obtain a written certification from a
qualified professional engineer that the initial and any amendment of the written closure plan
meets the requirements of this section.
This closure plan has been certified in Section 2.0 of this report. Any amendments to this original
closure plan must also be certified by a qualified professional engineer.
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